



Funded by
the European Union

ONDERWIJS
INSPECTIE
OOG VOOR KWALITEIT



Vlaamse
overheid



STESSIE

Sixth STESSIE transnational project meeting online

Strengthening, spreading,
(disseminating, implementing and evaluating)
the Toolbox for
(self-)Evaluation and Stimulation
Social Inclusion in Education

Cooperation partnership in school education – Erasmus+ project KA220



Funded by
the European Union

ONDERWIJS
INSPECTIE
OOG VOOR KWALITEIT



| Attendances (from all partners) | <u>Partner</u> | <u>Name</u> |
|---------------------------------------|---------------------------------------------------------------------------------------|-------------------------------------------------------------------------|
| | IES Monastil – Spain | Ana Maria Esteve Lopez María Saturnina Rueda Egido |
| | National Inspectorate of Education – Bulgaria | Malina Edreva Vesela Politova Tsvetelina Rashkova Ina Vasileva |
| | Ministry for Education -Directorate for Quality and Standards in Education – Malta | Ruth Farrell Keith Aquilina |
| | Dirección de Área Territorial de Madrid-Capital - Spain | Francisco José Quiroga |
| | IH2EF – France | Dominique Quere Clara Rohrbach Agnes Bessac |
| | SICI | Erik De Bou Sylvia Van Impe Ana Pires |
| | Vlaamse Onderwijsinspectie – Belgium | Els Van Raemdonck Yvan Ameye David Vromant Wouter De Ceulaerde |
| | Ghent University – Belgium | Silke Daelman |
| | Consejería de educación eusko jaurlaritz gobierno vasco Spain | Aitziber Ortuondo de la Brena Rosa Aliaga Ugarte |
| | Institute for Education Quality and Evaluation – Serbia | Elizabeta Karalic |
| | Haridus-ja teadus ministeerium - Estonia | Elen Ruus |



Funded by
the European Union

ONDERWIJS
INSPECTIE
OOG VOOR KWALITEIT



Vlaamse
overheid

| | | |
|-----------------|-------------------------------|--|
| Theme | Report STESSIE online meeting | |
| Date | 15 May 2024 | |
| Reporter | Sylvia Van Impe | |
| Location | MS Teams | |



Funded by
the European Union

ONDERWIJS
INSPECTIE
OOG VOOR KWALITEIT



Report:

1. Intermediate report

- The agency has informed Erik that the deadline to submit the intermediate report is 31-05-2024.
- Erik will write the report and formulate an answer to the following questions:
 - o Are there any changes in the project?
 - o Which aims and effects were realized and what are the expectations?
 - o Are there any problems or obstacles and how do you face those with the project partners?
- Afterwards the partners will receive 40% of the total budget.

2. STESSIE training event and multiplier event in Bulgaria

- The next on-site meeting of the STESSIE project will take place in Bulgaria from 3 until 7 June 2024.
- Only one expert, Mrs Valentina Migliarini will currently join the project. She will disseminate the project in other countries than the partner countries.
- We are still looking for a second expert (who is not a partner in the project). Any suggestions can be sent to development officer Erik De Bou.

3. STESSIE application

- Nicolas has found a solution for the Cyrillic alphabet. The Bulgarian questionnaire is ok and has been spread to the Bulgarian schools. The schools are asked to answer by 23-05-2024.
- The dashboard is also ok. The Bulgarian schools will have the results from 24-05-2024 onwards.
- Between 27-05-2024 and 20-05-2024, the Bulgarian Inspectorate will gather focus groups within schools to get information about the results. Those will be useful information to build the training module.
- A provider has begun to work on the project and started to build the application.
- A SLACK platform was opened so that IT-group members can add their contributions and answer to the provider's questions.
- A first draft of the application is expected to be ready at the end of the summer. There might be a testing-version at the training event in Serbia (if everything is going as planned).
- The IT group will have to decide on hosting the application on a website (SICI website?) or another platform.



4. Guidelines for focus groups

- Silke has prepared some guidelines for the focus groups to take place in Bulgaria after the schools received the results.
- Silke will send the manual to the partners and gather suggestions for improvements.

5. Schedule and dates for activities in 2024 and 2025

- The next transnational meetings online will take place on 25-09-2024 and on 11-12-2024.
- The training event in Serbia will take place from 14-10-2024 until 18-10-2024.
- Erik and Silke will decide on the dates of the training event in Belgium.
- Erik will propose a new date for the training event in Estonia and write a letter to Elen.
- The meeting of the IT-group is planned in September in Madrid, depending on the application.

STESSIE TIME SCHEDULE of most important activities

Project duration: 36 months

Start-up 15 December 2022

End 15 December 2025

TPM: transnational project meeting on site in Belgium

TPM (online): virtual eco-friendly transnational project meeting

TA: training activity

ME: multiplier event

IT-TPM: transnational project meeting of IT-TESSIE team in Poitiers

| | 2023 | 2024 | 2025 |
|-----|------------------------------------------|-------------------------------------------|------------------------------|
| Jan | | | |
| Feb | 1-3 Feb Kick-off Brussels | 14 Feb TPM5 (online) | TPM9 (online) |
| Ma | 6 -9 Ma IT-TPM | 11 - 15 March TA3 Basque Country + ME3 | TA6 Flanders + ME6 |
| | 21 March TPM1 (online) 10:00-12:00 | | |
| Apr | | IT-TPM | |
| May | 31 May TPM2 (online) | 15 May TPM6 (online) | TPM10 (online) |
| Jun | 26 – 30 June TA1 Poitiers + ME1 | 3 - 7 June TA4 Bulgaria + ME4 | TA7 Estonia + ME7 |
| Jul | | | |
| Aug | | | |
| Sep | 27 Sep TPM3 (online) | 25 Sep TPM7 (online) | TPM11 (online) |
| Oct | 23 - 27 October TA2 Malta + ME2 | 14 - 18 October TA5 Serbia + ME5 | |
| Nov | 27 – 30 Nov IT-TPM | | MULTIPLIER EVENT 8 (SICI) |
| Dec | 21 Dec TPM4 (online) | 11 Dec TPM8 (online) | Final meeting - Ghent |

(eco-friendly, mostly by train for only 9 participants)